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AGL is taking action toward creating a sustainable energy future for our investors, communities and customers. Key actions are: 

› Being Australias largest private owner and operator of renewable energy assets 

› Gaining accreditation under the National GreenPower Accreditation Program for AGL Green Energy®, AGL Green Living® and AGL Green Spirit 

› Being selected as a constituent of the FTSE4Good Index Series 

 

 

 

 

Project: Broken Hill Solar Plant 

Meeting No: BH-CIS-05 

Date: Wednesday 11 February 2015 

Venue and Time: Broken Hill Centre for Community 

Document: Meeting minutes and actions 

Facilitator: Helena Orel (HO), AGL 

Minutes: Helena Orel (HO), AGL 

AGL representatives: Adam Mackett (AGM) Project Manager, Project 
Management Office 

Helena Orel (HO) Community Engagement 
Manager 

First Solar representatives: Jeff McAuliffe (JM), Project Manager 

David Bearman (DB), Site Buyer 

Bruce Smith (BS) Project Manager, Nyngan and 
Broken Hill Solar Plants 

Visitors:  

Apologies:   

Committee Members: 
Jim Nolan, Broken Hill Councillor 

 
Jeff Luke, direct neighbour 

 
Tabby , Broken Hill Chamber of Commerce 

 
 

Observers Approximately 17 
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Meeting Minutes 

Item Action 

1. Welcome and introductions 

Helena Orel (HO) welcomed CIS members and observers 

in attendance and explained the purpose of the meeting 

to newcomers. 

Key points included: 

 Ensure the community is well informed about the 

project with reliable information  

 Receive feedback from the community, and work 

to improve areas as required 

 Minimise negative impacts to the community. 

HO ran through the meeting agenda for the CIS and 

introduced new First Solar attendees.  

Review of actions items from previous meeting.  

1. HO to coordinate community fund panel 

expressions of interest from community. 

2. HO to advertise the construction community fund 

being open for applications.   

3. JM to meet with Chamber of Commerce 

representatives to discuss quotes and feedback. 

4. AGL to meet with West State Training. 

5. AGM to provide details about power lines going 

down. 

AGM explained to the group that AGL was in the process 

of making a video of the Nyngan and Broken Hill Solar 

Plants and that the video crew (New Era Media) would be 

videoing the community meeting. If anyone did not want 

to be filmed to make themselves known and they would 

not be included in the video. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Closed 

 

Closed 

 

Closed 

 

Closed 

Closed 

 

 

Note 

2. Overview of Project Status, Adam Mackett (AGM) 

AGL 

Please see presentation slides 4 - 9 

AGM gave an overview of AGL’s  project status which 

included: 

 Construction crews back on site after the 

Christmas break 

 Continuing work on the 2 x 22kv transmission 

lines, involves coordination with Essential Energy, 

ARTC and TransGrid 

 TransGrid completing work on their substation in 

preparation for connection to the solar plant 
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Item Action 

 Progressing with the structural elements (posts, 

tilt brackets and tables) 

 PV solar module deliveries underway 

 Operations and maintenance buildings installation 

underway 

 Intersection work for Barrier Highway being 

finalised with RMS 

 Progressing generator registration with the 

Australian Energy Market Operator (AEMO) 

 Plant on track to be fully operational by December 

2015. 

AGM went through photos that showed local suppliers 

working on the 22kv transmission installation and he 

provided a short update on progress of the Nyngan Solar 

Plant, due to start generating power in the next month or 

two. 

3. Overview of project status, Jeff McAuliffe (JM) 

First Solar 

Please see presentation slides 7 - 11 

JM provided an overview of First Solar’s current status of 

the project, which included: 

 There are three packages of work for construction 

– civil, structural and electrical 

 Civil Team Engineering have been awarded the 

structural work 

 RCR Infrastructure have been awarded electrical 

subcontractor, are on site and will start work later 

this month 

 Structural and electrical items increasing 

 Majority of deliveries coming from Adelaide, about 

four road trains per day 

Construction progress 

 36,000 of the 68,000 posts installed 

 35% of tilt brackets installed 

 25% of tables installed 

 Electrical work to start in two weeks 

Waste management 

 Pallets being recycled in Adelaide 

 Other timber is being recycled locally to mulch and 

sawdust and is being reused on site as much as 

possible 
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 Steel, strapping and cardboard being recycled 

locally 

 Cans and bottles being donated to local charities 

JM noted the site is looking particularly green after the 

rains in January in contrast to when construction first 

started and that environmental controls were still being 

implemented as required. 

4. Project employment, Jeff McAuliffe (JM) First 

Solar 

Please see presentation slide 12 - 14 

JM advised that Hayes Recruitment is continuing with 

recruitment. Hayes are recruiting through 

paul.harris@hays.com.au  

JM noted that in addition to Hayes, RCR Infrastructure will 

be recruiting directly for their positions required. RCR are 

recruiting through recruitment@rcrtom.com.au  

RCR will have about 70 – 80 people working for them on 

site and will require labourers, skilled electricians, plant 

operators, trenching operators and others. RCR are 

looking to recruit staff now. 

Civil Team Engineering’s current employment is 

approximately 50 Broken Hill locals employed on a daily 

basis at the site and they have 50 – 70 people employed 

on a daily basis. 

 Civil Team Engineering are requiring plant 

operators, telehandler operators and labourers.  

 There continues to be opportunities for local 

employment and suppliers as the project 

progresses. 

JM gave an overview on local businesses involved in the 

early stages of the project. Businesses included:  

 Northern Earthmovers 

 Lawrence Auto Industrial 

 Silver City Security 

 Silver Lea Services 

 Summit Training Services 

 Bobos Engineering 

 MBE Electrical  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

5. Project Planning Adam Mackett (AGM), Helena 

Orel (HO) AGL 

AGM explained that this section was now included into the 

meetings to discuss elements of the project not always 

 

mailto:paul.harris@hays.com.au
mailto:recruitment@rcrtom.com.au
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Item Action 

directly related to construction and to allow for the 

community to provide feedback, ask any questions they 

may have, or to have any rumours arising addressed and 

to generally provide opportunity for general open 

discussion. 

AGM explained to the group how the electrical currents AC 

/ DC worked in response to a questions raised by JN at 

the last meeting. 

AGM provided details on how the solar PV modules 

generate energy, their capacity and how energy is offset. 

HO noted that there would be an opportunity for the 

community group to visit the site, and it would add more 

interest to the visit if this was done once the module 

installation got underway, which was expected to be in 

the next month or two. It was discussed that the visit 

could be in May. 

HO will keep the group informed about the visit. 

HO advised that the visit would be not open to everyone 

in Broken Hill, but would be a small group focussed the 

community group and other key community members. 

 

6. Construction Community Fund, Helena Orel (HO) 

AGL 

Please see presentation slide 17 - 20  

HO noted that the community fund process for round 1 

had recently been rolled out and that all the applicants 

had been notified of the outcome their application. 

HO noted that there had been an afternoon tea earlier in 

the day as a meet and greet for the applicants and AGL 

and went through the list of seven successful applicants 

and what the funding was to be used for. 

HO thanked those who had put applications and advised 

that unsuccessful applicants can apply for funding during 

the second round of funding later in the year. 

The second round of funding is now planned to be 

advertised a bit later in the year (3rd quarter 2015) 

HO thanked the fund selection panel members for their 

efforts with the process. 

 

 

 

 

 

 

7. Next meeting and close 

It was agreed that the next meeting would be held on 

Wednesday 6 May 2015 to get the meetings back onto 

the bi-monthly schedule, after being changed to suit the 
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Item Action 

school holidays. The May meeting will be held at the 

Broken Hill Centre for Community from 6pm to 8pm. 

Meeting closed at 7.55pm 

 

 

 

Action Item CIS meeting Status Who 

AGL to meet with West State 

Training. 
November 
2014 

Closed AGM/HO 

Meet with Chamber of 

Commerce representatives to 

discuss quotes and feedback. 

November 

2014 

Closed JM 

AGL to coordinate community 

site visit, timed for when the 

panels are being installed (April 

/ May) 

February 2015 Open HO 


