

# AGL Transitional Plan for Gas Day Harmonisation



In line with the Gas Day Harmonisation (GDH) planning process timeline, AGL has prepared information on how its facilities plan to transition to the unified gas day.



In addition, we have outlined our understanding of the GDH changes and the reporting impacts.

## Gas day changes for AGL facilities

Facility	Prior to 1 October 2019 (AEST)	On/After 1 October 2019 (AEST)
Silver Springs Storage	8:00am - 8:00am	6:00am - 6:00am
Silver Springs Pipeline	8:00am - 8:00am	
Newcastle Gas Storage	6:30am - 6:30am	
Camden/Rosalind Park	6:30am - 6:30am	

# Reporting impacts of Gas Day Harmonisation

AGL has identified the following reports as being impacted by the changeover to the unified gas day

Item	Reporting Channel	Reported Information	Facilities Impacted
1	STTM	D+1,2,3 Capacity Outlook	Newcastle Gas Storage (NGS) Camden/Rosalind Park (ROS)
2	STTM	D-1 Allocations	Newcastle Gas Storage (NGS) Camden/Rosalind Park (ROS)
3	Gas Bulletin Board	D+1,2,3 Capacity Outlook	Newcastle Gas Storage (NGS) Camden/Rosalind Park (ROS) Silver Springs Storage Silver Springs Pipeline
4	Gas Bulletin Board	D+1,2,3 Allocation	Newcastle Gas Storage (NGS) Camden/Rosalind Park (ROS) Silver Springs Storage Silver Springs Pipeline
5	Shipper Daily Reporting	Previous day information + capacity outlooks	Newcastle Gas Storage (NGS) Camden/Rosalind Park (ROS) Silver Springs Storage Silver Springs Pipeline

# Transition plan for AGL facilities

## Outline Plan for Newcastle Gas Storage (NGS) and Camden/Rosalind Park (ROS)

Prior to 30 Sep 2019	30 Sep 2019	1 Oct 2019 onwards
<ul style="list-style-type: none"> <li>24 Gas Day (6:30am-6:30am)</li> <li>No on-site preparation anticipated</li> </ul>	<ul style="list-style-type: none"> <li>Report and run to a 23.5hr gas day (6:30am to 6am)</li> <li>Change on-site metering – no physical changes anticipated, all metering controlled via IT system</li> </ul>	<ul style="list-style-type: none"> <li>24 Gas Day (6am-6am)</li> <li>No on-site changes</li> <li>Report Allocation for 30 September based on shorter day</li> </ul>
<ul style="list-style-type: none"> <li>24 Gas Day (6:30am-6:30am)</li> <li>No on-site preparation anticipated</li> </ul>	<ul style="list-style-type: none"> <li>Report and run to a 23.5hr gas day (6:30am to 6am)</li> <li>Change on-site metering – no physical changes anticipated, all metering controlled via IT system</li> </ul>	<ul style="list-style-type: none"> <li>24 Gas Day (6am-6am)</li> <li>No on-site changes</li> <li>Report Allocation for 30 September based on shorter day</li> </ul>

## Outline Plan for Silver Springs Storage (SSS) and Silver Springs Pipeline (SSP)

Prior to 30 Sep 2019	30 Sep 2019	1 Oct 2019 onwards
<ul style="list-style-type: none"> <li>24 Gas Day (8am-8am)</li> <li>No on-site changes</li> </ul>	<ul style="list-style-type: none"> <li>Report and operate to a 22hr gas day (8am to 6am)</li> <li>Change on-site metering – no physical changes anticipated, all metering controlled via IT system</li> </ul>	<ul style="list-style-type: none"> <li>24 Gas Day (6am-6am)</li> <li>No on-site changes</li> <li>Report Allocation for 30 September based on shorter day</li> </ul>
<ul style="list-style-type: none"> <li>24 Gas Day (8am-8am)</li> <li>No on-site changes</li> </ul>	<ul style="list-style-type: none"> <li>Report and operate to a 22hr gas day (8am to 6am)</li> <li>Change on-site metering – no physical changes anticipated, all metering controlled via IT system</li> </ul>	<ul style="list-style-type: none"> <li>24 Gas Day (6am-6am)</li> <li>No on-site changes</li> <li>Report Allocation for 30 September based on shorter day</li> </ul>

Note: AGL has developed this transition plan to identify any issues at its facilities and how these will be managed. AGL may amend this plan as the transition period approaches and will provide AEMO with a revised version within mandated timeframes.