



AGL Energy Limited
ABN: 74 115 061 375
Level 24, 200 George St
Sydney NSW 2000
Locked Bag 1837
St Leonards NSW 2065
t: 02 9921 2999
f: 02 9921 2552
agl.com.au

Meeting	Silverton Wind Farm – Community Consultative Committee (CCC-030)	
Venue	Silverton Municipal Chambers	
Time	5:30pm – 7:00pm	
Date	14 November 2018	
Chair	Kath Elliot (KE)	
Attendees	Helen Murray (HM), Local resident Peter Price (PP), Silverton Village Committee Philip Blore (PB), Belmont Station Cr Marion Brown (MB), Broken Hill City Council	Adam Mackett (AGM), AGL Project Manager Linda Wood, AGL Project Controls Manager Adrian Gibney, AGL Deputy Project Manager Marina Draper (MD), AGL Manager Government & Community Relations Charl Jeannot, Jacobs Senior Consultant Bob Sykes, Jacobs Site Representative
Apologies	Naomi Schmidt (NS), Eldee Station Cynthia Langford (CL), Purnamoota Station Albert Woodroffe (AW), Local resident Cr Dave Gallagher (DG), Regional Development Australia Troy Norley (TN), Consolidated Mining Civil Kevin White (KW), Historic Daydream Mine Rod Grenfell (RG), Local resident	Jim Richards (JR), Broken Hill Chamber of Commerce John Taplin (JT), Local resident Ray O'Donnell (RD), Broken Hill Local Aboriginal Land Council Glenn Coinez (GC), Silver City Minerals



Item	Discussion	Action
1	Welcome	
1.30.01	Chair opened the Silverton Wind Farm Community Consultative Committee Meeting No.030 (CCC-030) and welcomed the attendees.	All
2	Previous Minutes	
2.30.01	Minutes from Community Consultative Committee Meeting No.029 (CCC-029) were discussed and the CCC were requested to provide any amendments to ensure that they are accepted as a true and correct record of the meeting. CCC reviewed action items from the minutes of CCC-029.	Note
3	Project Update	
3.30.01	Civil works are now 'complete'. Whilst this is the case, road maintenance is conducted as required.	Note
3.30.02	Site delivery of all major components is now complete. This is a great milestone for the team	Note
3.30.03	AGL is continuing to work closely with both AEMO and the NSP (TransGrid) in relation to the commissioning of the wind farm. We currently have 13 wind turbines operating during the day-time and recently received approval to increase night-time generation to 18 wind turbines (62MW).	Note
3.30.04	AGL will complete a step test at 18 wind turbines (62MW) before seeking approval to proceed to 22 wind turbines (67MW).	Note
3.30.05	GE-CATCON is continuing to progress rehabilitation of the disturbed areas on site and finalise implementation of erosion controls (placement of rocks in drainage channels).	
4	Community Relations Update	
4.30.01	<u>Silverton Solar Program</u> : To date, 24 properties have had solar panels installed on their homes, with 13 homes now connected to the grid. Anyone who has questions about their meter should speak with their provider.	Note
4.30.02	<u>Water Tank Program</u> : To date, 5 properties have had water tanks installed. More to be installed in the coming months.	Note



4.30.03 Mobile Reception Program: AGL will provide a roadmap / timeline on the Mobile Reception Program prior to Christmas and discuss the timeline at the next CCC meeting. AGL

4.30.04 Perfect Light Film Festival is on again at the end of the month. AGL will have a presence at this festival. Note

5 **Topics of Interest**

5.30.01 National Electricity Market (NEM):
AGL explained the National Electricity Market (NEM), responsibility of the Australian Energy Market Operator (AEMO) for energy security and the pricing volatility in the NEM. Note

5.30.02 NSW Drought: Note
It was great to see that the Silverton community received some rainfall overnight. NSW is however still in drought, which is especially a concern as we enter the hotter months.

5.30.03 AGL advised that the wind turbines have fire detection capabilities and fire-fighting equipment with extinguishers located in the top and bottom of the turbines. GE-CATCON has liaised with the Rural Fire Service who are familiar with the Silverton Wind Farm. Note

5.30.04 AGL suggested that an opening event at the Silverton Wind Farm would be held similar to that at the Broken Hill Solar Plant. Note

5.30.05 AGL to develop concept plan for proposed information signage at the Mundi Mundi lookout which will need to be discussed with the landowner.

6 **Next Meeting**

6.23.01 CCC Meeting No. 031 is planned to be held Thursday 21 February 2019, 5:30pm (TBC), followed by a BBQ (TBC). Note
